SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:02PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Oct-

y 180 . y: 401 . 14-Oct-2010  Thursday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 08-Nov-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews had to work on the temporary tower , work on the gantry , work on the South elevator &
stair case . Crews started at 7:00 AM.

lan & Eric had to work on the South elevator . Crews had to set & weld brackets for the elevator
track . Crews had to prepare their tools & equipment , wait for the track to be set in place , & weld the
brackets . Crews started at 7:15 AM. They were done at 10:00 AM.

In addition to that , crews had to work with Jonathan & Ryan on the stair case . Crews had to set 3
sections of the stair case & they had to weld the clamp plates to the temporary tower . They started at
11:00 AM. Crews were done at 5:00 PM. They had to wrap up their tools & equipment . Crews left at 5:20
PM.

Benjamin had to work with Cabrillo Hoist crews & work with the welders on the South elevator . He
started at 7:10 AM. He was done at 3:30 PM.

Augie , & Carlos had to work on the barge & on the top of the deck rigging sections & materials for
the gantry frames erections .

In addition to that , crews had to work with the other crews on the top of the temporary tower , &
they had to connect the bearing plates to the gantry | beams .

Jacob , Tony , Kevin & Steve had to work on the gantry erection . Crews had to work on the South
beam assembly . They started at 7:30 AM. The South beam assembly was in the air at 8:20 AM. It was set
in place , secured with bolts & drift pins , & the crane was released at 9:30 AM.

After that , crews had to set the connector beam between the beam assemblies . The connector
beam was in the air at 10:35 AM.it was set in place , bolts & pins were installed . The crane was released
at 11:50 AM.

In the afternoon , crews had to set the float at the connections , They started at 12:40 PM.

Barry , & Samuel had to work on the bolts installation at the connections & work with the other
crews on the gantry over hang erections .
Steve left at 3:40 PM. All other crews were done at 5:10 PM. The left at 5:20 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

[ ]
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 180  Date: 14-Oct-2010  Thursday
04-0120F4 Bid Iltem: 053 T-L02-STE.O053 Tower Lift 02 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM SAMUEL TORRECILLAS 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 2.00 0.00 0.00 2.00 D
Ironworker JNM JOHNATHAN CANITES 2.00 0.00 0.00 2.00 D
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 D
Ironworker JNM ERIC SPARKS 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002070 WELDING MACHINE, MILLER 250 AMP No
800 000 000 0.00 ]
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 0.00 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
200 000 000 0.0 []
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
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